

Ruiz & Sons Remodeling

(512) 555-0142
office@ruizremodel.com

CHANGE ORDER

CO-1
September 30, 2026

CLIENT
Pat Henderson
1208 Oak Hollow Dr, Austin TX

CO-1 · Bathroom remodel — Henderson

WHAT CHANGED
Homeowner added heated floors and a recessed shower niche. They'll keep the existing toilet.

ADDED	QTY	UNIT	PRICE	AMOUNT
Electric heated floor mat with thermostat	52	sq ft	\$16	\$832
Recessed shower niche, tiled	1	each	\$375	\$375

Original estimate	\$7,092.11
Subtotal	\$1,207.00
Markup (10%)	\$120.70
Tax (8.25%)	\$109.54
Net change	+\$1,437.24
New contract total	\$8,529.35

SCHEDULE IMPACT
Adds 2 working days.

TERMS
This change order adjusts the contract total shown. Work on these changes begins after approval.

Customer approval

Date